
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/04/2020

ESTIMATE SUMMARY 08:31:19

CONTID: C21936         ESTIMATE NO: 0004 FINL 2005

PCN: 21936-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 340 EAST OF F 1/2 ROAD SHOULDER WIDENING PERCENT TIME:

PROJECT NO: STA340A-021                   

21936 SH 340 EAST OF F 1/2 RD SHOULDER WIDENING

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

KSK, LLC PAY PERIOD ENDING

P.O. Box 4768 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81502     (970)260-3377 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,261,283.74 PARTICIPATING $ $ -2,009.96

AWARD PROJECT AMT: 1,235,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 18,525.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

-2,009.96

-2,009.96

16,515.04

$

$

$

$

1,261,283.74

0.00

1,261,283.74

0.00

1,261,283.74

0.00

0.00

1,261,283.74

0.00

AMOUNT DUE 1,261,283.74 16,515.04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 16,515.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

38.0 TIME ALLOW: 38

ORIG TIME ALLOW: 35

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/13/2020

07/13/2020

09/22/2020

09/22/2020

11/04/2020

04/02/2020

04/20/2020

05/14/2020

07/13/2020
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PCN: 21936-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA340A-021                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:31:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

18,100.001.000

0.00

1.000

L S 

18,100.00000

0010 *Removal of Pipe 134.000

0.000

202-00035  
 

4,958.00134.000

0.00

134.000

LF  

37.00000

0015 Removal of Delineator 9.000

0.000

202-00090  
 

45.009.000

0.00

9.000

EACH

5.00000

0020 *Removal of Asphalt Mat 224.000

0.000

202-00220  
 

4,704.00224.000

0.00

224.000

SY  

21.00000

0025 *Removal of Asphalt Mat (Planing) 667.000

-56.000

202-00240  
 

5,499.00611.000

-504.00

611.000

SY  

9.00000

0030 *Removal of Pavement Marking 22.000

0.000

202-00250  
 

88.0022.000

0.00

22.000

SF  

4.00000

0035 Removal of Ground Sign 2.000

0.000

202-00810  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

0040 Removal of Fence 859.000

0.000

202-01000  
 

4,295.00859.000

0.00

859.000

LF  

5.00000

0045 *Unclassified Excavation (Complete In Place) 2,115.000

0.000

203-00010  
 

65,565.002,115.000

0.00

2,115.000

CY  

31.00000

0050 Blading 6.000

0.000

203-01500  
 

180.006.000

0.00

6.000

HOUR

30.00000

0055 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

30.00000
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PCN: 21936-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA340A-021                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:31:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Potholing 15.000

0.000

203-01597  
 

4,650.0015.000

0.00

15.000

HOUR

310.00000

0065 Laborer 16.000

0.000

203-02330  
 

320.0016.000

0.00

16.000

HOUR

20.00000

0070 *Structure Excavation 153.000

0.000

206-00000  
 

8,874.00153.000

0.00

153.000

CY  

58.00000

0075 *Structure Backfill (Flow-Fill) 163.000

0.000

206-00065  
 

14,670.00163.000

0.00

163.000

CY  

90.00000

0080 *Shoring 1.000

0.000

206-01750  
 

24,200.001.000

0.00

1.000

L S 

24,200.00000

0085 *Topsoil 346.000

0.000

207-00205  
 

15,570.00346.000

0.00

346.000

CY  

45.00000

0090 *Stockpile Topsoil 346.000

0.000

207-00210  
 

9,688.00346.000

0.00

346.000

CY  

28.00000

0095 Erosion Log Type 1 (12 Inch) 3,543.000

0.000

208-00002  
 

14,172.003,543.000

0.00

3,543.000

LF  

4.00000

0100 Aggregate Bag 10.000

0.000

208-00035  
 

200.0010.000

0.00

10.000

LF  

20.00000

0105 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

0110 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

250.00000



CONTID: C21936         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21936-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA340A-021                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:31:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

20.00000

0120 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

20.00000

0125 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

20.00000

0130 Removal of Trash 24.000

0.000

208-00107  
 

240.0024.000

0.00

24.000

HOUR

10.00000

0135 Erosion Control Management 19.000

0.000

208-00207  
 

19,000.0019.000

0.00

19.000

DAY 

1,000.00000

0140 Reset Mailbox Structure 1.000

0.000

210-00010  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0145 Reset Ground Sign 6.000

0.000

210-00810  
 

6,000.006.000

0.00

6.000

EACH

1,000.00000

0150 Reset Pedestal Pole 0.000

0.000

210-00858  
 

0.000.000

0.00

0.000

EACH

250.00000

0155 Adjust Valve Box 8.000

0.000

210-04050  
 

2,800.008.000

0.00

8.000

EACH

350.00000

0160 Seeding (Native) 1.500

0.000

212-00006  
 

3,750.001.500

0.00

1.500

ACRE

2,500.00000

0165 Soil Conditioning 1.500

0.000

212-00032  
 

7,500.001.500

0.00

1.500

ACRE

5,000.00000
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PCN: 21936-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA340A-021                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:31:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Mulching (Weed Free) 1.500

0.000

213-00003  
 

3,750.001.500

0.00

1.500

ACRE

2,500.00000

0175 Spray-on Mulch Blanket 1.500

0.000

213-00012  
 

3,750.001.500

0.00

1.500

ACRE

2,500.00000

0180 Mulch Tackifier 540.000

0.000

213-00061  
 

1,080.00540.000

0.00

540.000

LB  

2.00000

0185 Bonded Fiber Matrix (Temporary Stabilization) 0.000

0.000

213-00150  
 

0.000.000

0.00

0.000

ACRE

2,500.00000

0190 Wildlife Biologist 8.000

0.000

240-00000  
 

1,040.008.000

0.00

8.000

HOUR

130.00000

0195 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

130.00000

0200 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0205 Monitoring Technician 30.000

0.000

250-00050  
 

4,500.0030.000

0.00

30.000

HOUR

150.00000

0210 Health and Safety Officer 31.000

0.000

250-00110  
 

4,650.0031.000

0.00

31.000

HOUR

150.00000

0215 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

0.000

CY  

3.00000

0220 Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

3.00000
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PCN: 21936-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA340A-021                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:31:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Aggregate Base Course (Class 1) 1,248.000

0.000

304-01005  
 

78,624.001,248.000

0.00

1,248.000

CY  

63.00000

0230 *Aggregate Base Course (Class 6) 700.000

0.000

304-06007  
 

53,200.00700.000

0.00

700.000

CY  

76.00000

0235 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

8,366.000

0.000

310-00608  
 

33,464.008,366.000

0.00

8,366.000

SY  

4.00000

0240 *Hot Mix Asphalt (Grading SX) (75) 3,788.140

-5.000

403-34701  
 

283,735.503,783.140

-375.00

3,783.140

TON 

75.00000

0245 *Asphalt Cement Performance Grade (PG 64-22) 201.330

0.000

411-03354  
 

95,631.75201.330

0.00

201.330

TON 

475.00000

0250 *Emulsified Asphalt (Slow-Setting) 1,350.000

0.000

411-10255  
 

4,050.001,350.000

0.00

1,350.000

GAL 

3.00000

0255 Geotextile (Erosion Control) (Class 2) 516.000

0.000

420-00103  
 

12,900.00516.000

0.00

516.000

SY  

25.00000

0260 *Riprap (12 Inch) 53.000

0.000

506-00212  
 

10,388.0053.000

0.00

53.000

CY  

196.00000

0265 *Concrete Class B 17.000

0.000

601-01000  
 

20,570.0017.000

0.00

17.000

CY  

1,210.00000

0270 *Reinforcing Steel 1,494.000

0.000

602-00000  
 

2,988.001,494.000

0.00

1,494.000

LB  

2.00000

0275 *15 Inch Reinforced Concrete Pipe (Complete In Place) 48.000

0.000

603-01155  
 

5,232.0048.000

0.00

48.000

LF  

109.00000
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PCN: 21936-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA340A-021                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:31:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Fence Barbed Wire with Metal Posts 720.000

0.000

607-01000  
 

7,200.00720.000

0.00

720.000

LF  

10.00000

0285 Fence Barbed Wire With Treated Wooden Posts 176.000

0.000

607-01100  
 

5,280.00176.000

0.00

176.000

LF  

30.00000

0290 Fence Wood 20.000

0.000

607-11455  
 

3,000.0020.000

0.00

20.000

LF  

150.00000

0295 Fence (Plastic) 219.000

0.000

607-11525  
 

219.00219.000

0.00

219.000

LF  

1.00000

0300 Fence (Temporary) 147.000

0.000

607-11580  
 

2,940.00147.000

0.00

147.000

LF  

20.00000

0305 Delineator (Type I) 16.000

0.000

612-00001  
 

480.0016.000

0.00

16.000

EACH

30.00000

0310 Delineator (Type II) 3.000

0.000

612-00002  
 

90.003.000

0.00

3.000

EACH

30.00000

0315 Delineator (Type III) 1.000

0.000

612-00003  
 

30.001.000

0.00

1.000

EACH

30.00000

0320 *30 Inch Drainage Pipe (Class 10) (Complete In Place) 174.000

0.000

624-30031  
 

23,316.00174.000

0.00

174.000

LF  

134.00000

0325 *Construction Surveying 1.000

0.000

625-00000  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000

0330 Mobilization 1.000

0.000

626-00000  
 

129,260.001.000

0.00

1.000

L S 

129,260.00000
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PCN: 21936-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA340A-021                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:31:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Public Information Management (Tier IV) 113.000

0.000

626-01114  
 

13,108.00113.000

0.00

113.000

DAY 

116.00000

0340 *Modified Epoxy Pavement Marking 42.000

12.000

627-00008  
 

12,150.0054.000

2,700.00

54.000

GAL 

225.00000

0345 *Pavement Marking Paint (High Build) 47.000

13.000

627-00013  
 

3,600.0060.000

780.00

60.000

GAL 

60.00000

0350 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

17.000

0.000

627-30405  
 

306.0017.000

0.00

17.000

SF  

18.00000

0355 *Survey Monument (Type 1) 6.000

0.000

629-01001  
 

3,600.006.000

0.00

6.000

EACH

600.00000

0360 *Flagging 648.000

0.000

630-00000  
 

1,296.00648.000

0.00

648.000

HOUR

2.00000

0365 Traffic Control Inspection 12.000

0.000

630-00007  
 

6,000.0012.000

0.00

12.000

DAY 

500.00000

0370 Traffic Control Management 43.000

0.000

630-00012  
 

60,200.0043.000

0.00

43.000

DAY 

1,400.00000

0375 Construction Traffic Sign (Panel Size A) 22.000

0.000

630-80341  
 

110.0022.000

0.00

22.000

EACH

5.00000

0380 Construction Traffic Sign (Panel Size B) 54.000

0.000

630-80342  
 

270.0054.000

0.00

54.000

EACH

5.00000

0385 Portable Message Sign Panel 2.000

0.000

630-80355  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000
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PCN: 21936-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA340A-021                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:31:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

0.000

EACH

2.00000

0395 Drum Channelizing Device 221.000

0.000

630-80360  
 

8,840.00221.000

0.00

221.000

EACH

40.00000

0400 Portable Water Filled Barrier (Temporary) 96.000

0.000

630-80377  
 

14,400.0096.000

0.00

96.000

LF  

150.00000

0405 Traffic Cone 103.000

0.000

630-80380  
 

103.00103.000

0.00

103.000

EACH

1.00000

0410 *Portable Rumble Strips (Temporary) 4.000

0.000

630-80440  
 

2,800.004.000

0.00

4.000

EACH

700.00000

0415 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

2.00000

0420 *Traffic Signal (Temporary) 1.000

0.000

630-86801  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000

0425 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0430 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0435 F/A Roadway Smoothness Incentive 5,214.290

0.000

700-70018  
 

5,214.295,214.290

0.00

5,214.290

F A 

1.00000

0440 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21936-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA340A-021                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:31:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A On-The-Job Trainee 2,227.500

0.000

700-70023  
 

2,227.502,227.500

0.00

2,227.500

F A 

1.00000

0450 F/A Quality Incentive Payment 5,523.660

0.000

700-70025  
 

5,523.665,523.660

0.00

5,523.660

F A 

1.00000

0455 F/A Work Zone Intrusion Alarm System 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0460 F/A Scheduling Facilitator 720.000

0.000

700-70035  
 

720.00720.000

0.00

720.000

F A 

1.00000

0465 F/A Adjust Utility 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0470 Project First Program 1,250.000

0.000

700-70111  
 

1,250.001,250.000

0.00

1,250.000

F A 

1.00000

0475 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0500 Added Item (Day)/ CMO #2 Work Zone Intrusion Alarm 
System

30.000

0.000

900-00005  
 

6,360.0030.000

0.00

30.000

DAY 

212.00000

0505 Const Surveying (Hour) CMO #3 Construction Surveying 
(Hour)

16.000

0.000

625-00001  
 

2,400.0016.000

0.00

16.000

HOUR

150.00000

0510 F/A Overweights -20.000

0.000

700-70034  
 

-20.00-20.000

0.00

-20.000

F A 

1.00000

0515 Added Item (Dollar)/ Deduct for Modified Epoxy 
Pavement Marking

0.000

-2,700.000

900-00006  
 

-2,700.00-2,700.000

-2,700.00

-2,700.000

DOL 

1.00000
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PCN: 21936-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA340A-021                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:31:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 Added Item (OJT Damages) OJT Disincentive 0.000

-1,910.960

900-00028  
 

-1,910.96-1,910.960

-1,910.96

-1,910.960

HOUR

1.00000

CAT 1,230,483.74-2,009.961,230,483.74CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0485 Field Office (Class 2) 1.000

0.000

620-00002  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0490 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

800.001.000

0.00

1.000

EACH

800.00000

0495 Sanitary Facility 1.000

0.000

620-00020  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

CAT 30,800.000.0030,800.00CURRENT AMT0400 $ $ $

$ 1,261,283.74-2,009.96$1,261,283.74$CURRENT AMTPROJECT TOTAL


